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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM
1. Design, fabricate, and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-

veloped on the combined PAR 202/224,

DISCUSSION
2. The mechanical aspects of fabrication and assembly were completed

early in February with the exception of the mounting of electrical com-

ponents, The electrical system assembly and wiring were started around the

middle of February.

3. The parts and assembly drawings were also completed around the
middle of February. Subsequent engineering effort consisted of making
corrections in drawings and follow-up.

L. The Easel Photometer was received from the subcontractor at the
end of the quarterly report period. Lists of recommended spare parts and
operational manuals are not yet available.

5. The following documents were transmitted to the customer:

a. Installation engineering data.
b. Specification 469-3334, 30 November 1966 (a tentative
specification which was revised).

c. A preliminary spare parts list.

PLANNED ACTIVITY
6. ‘During the next quarter, it is expected that fabrication and

testing of the prototype Briefing Print Enlarger will be completed.

Declass Review by NGA.
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